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ESTIMATE RUN 07/15/2019

ESTIMATE SUMMARY 13:08:46

CONTID: C22451         ESTIMATE NO: 0001 PROG 2005

PCN: 22451-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 6: I-25 TO PERRY WB OPS IMP PERCENT TIME:

PROJECT NO: NHPP006A-066                  

US 6: I-25 TO PERRY WB OPS IMP

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING

6663 COLORADO BLVD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COMMERCE CITY CO 80022     (303)287-8905 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 588,898.50 PARTICIPATING $ $ 227,573.00

AWARD PROJECT AMT: 477,793.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,048.24

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.00

WORK DAYS

WORK DAYS

38.64%

361,325.50

227,573.00

227,573.00

221,524.76

$

$

$

$

227,573.00

0.00

227,573.00

0.00

227,573.00

-6,048.24

0.00

221,524.76

0.00

AMOUNT DUE 221,524.76 221,524.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 221,524.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

13.0 TIME ALLOW: 25

ORIG TIME ALLOW: 25

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/26/2018

11/26/2018

06/25/2019

10/04/2018

10/22/2018

11/05/2018

11/26/2018
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PCN: 22451-BID    ESTIMATE RUN 07/15/2019

PROJECT: NHPP006A-066                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:08:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

3.000

EACH

10.50000

0010 *Removal of Pavement Marking 0.000

2,756.000

202-00250  
 

4,823.002,756.000

4,823.00

2,756.000

SF  

1.75000

0015 Removal of Sign Panel (Special) 0.000

0.000

202-00832  
 

0.000.000

0.00

5.000

EACH

800.00000

0020 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

25.000

LF  

37.00000

0025 *Removal of Guardrail Type 7 0.000

930.000

202-01170  
 

49,290.00930.000

49,290.00

930.000

LF  

53.00000

0030 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

190.00000

0035 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

360.000

LF  

10.00000

0040 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

1,200.00000

0045 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

9.000

EACH

370.00000

0050 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

45.00000

0055 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

75.00000
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PCN: 22451-BID    ESTIMATE RUN 07/15/2019

PROJECT: NHPP006A-066                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:08:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

50.000

HOUR

160.00000

0065 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

5.000

HOUR

175.00000

0070 Reset Sign Panel (Special) 0.000

0.000

210-00816  
 

0.000.000

0.00

1.000

EACH

800.00000

0075 Modify Inlet 0.000

3.000

210-04020  
 

39,000.003.000

39,000.00

3.000

EACH

13,000.00000

0080 Sawing and Sealing Concrete Pavement Joints 0.000

0.000

412-14000  
 

0.000.000

0.00

222.000

LF  

7.00000

0085 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

225.000

LF  

57.00000

0090 Guardrail Type 9 (Style CA) 0.000

322.000

606-00910  
 

41,860.00322.000

41,860.00

322.000

LF  

130.00000

0095 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

1.000

EACH

5,200.00000

0100 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

10,500.00000

0105 Reflector 0.000

0.000

612-00052  
 

0.000.000

0.00

3.000

EACH

64.00000

0110 Reflector (Median Barrier) 0.000

4.000

612-00060  
 

424.004.000

424.00

4.000

EACH

106.00000
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PCN: 22451-BID    ESTIMATE RUN 07/15/2019

PROJECT: NHPP006A-066                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:08:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

19.000

SF  

22.00000

0120 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

948.000

SF  

35.00000

0125 Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

0.000.000

0.00

32.000

LF  

117.00000

0130 Concrete Footing (Type 5) 0.000

0.000

614-03005  
 

0.000.000

0.00

2.000

EACH

2,500.00000

0135 *Construction Surveying 0.000

1.000

625-00000  
 

9,500.001.000

9,500.00

1.000

L S 

9,500.00000

0140 *Mobilization 0.000

0.577

626-00000  
 

25,965.000.577

25,965.00

1.000

L S 

45,000.00000

0145 *Public Information Services (Tier III) 0.000

1.000

626-01103  
 

5,000.001.000

5,000.00

1.000

L S 

5,000.00000

0150 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

8.000

GAL 

370.00000

0155 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

1,074.000

627-02010  
 

17,184.001,074.000

17,184.00

2,002.000

SF  

16.00000

0160 *Preformed Plastic Pavement Marking (Word-Symbol) 
(Type I) 

0.000

116.000

627-30324  
 

4,872.00116.000

4,872.00

116.000

SF  

42.00000

0165 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

400.000

HOUR

29.00000
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PCN: 22451-BID    ESTIMATE RUN 07/15/2019

PROJECT: NHPP006A-066                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:08:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Uniformed Traffic Control (Vehicle) 0.000

0.000

630-00006  
 

0.000.000

0.00

64.000

HOUR

7.00000

0175 Traffic Control Inspection 0.000

3.000

630-00007  
 

360.003.000

360.00

10.000

DAY 

120.00000

0180 Traffic Control Management 0.000

6.000

630-00012  
 

7,500.006.000

7,500.00

20.000

DAY 

1,250.00000

0185 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

12.000

EACH

1,100.00000

0190 Barricade (Type 3 M-A) (Temporary) 0.000

2.500

630-80335  
 

350.002.500

350.00

13.000

EACH

140.00000

0195 Construction Traffic Sign (Panel Size A) 0.000

15.000

630-80341  
 

1,050.0015.000

1,050.00

30.000

EACH

70.00000

0200 Construction Traffic Sign (Panel Size B) 0.000

10.000

630-80342  
 

1,200.0010.000

1,200.00

43.000

EACH

120.00000

0205 Construction Traffic Sign (Panel Size C) 0.000

5.500

630-80343  
 

880.005.500

880.00

11.000

EACH

160.00000

0210 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

500.001.000

500.00

3.000

EACH

500.00000

0215 Portable Message Sign Panel 0.000

2.000

630-80359  
 

220.002.000

220.00

120.000

DAY 

110.00000

0220 Drum Channelizing Device 0.000

50.000

630-80360  
 

2,250.0050.000

2,250.00

100.000

EACH

45.00000
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PCN: 22451-BID    ESTIMATE RUN 07/15/2019

PROJECT: NHPP006A-066                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:08:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

60.000

EACH

60.00000

0230 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

60.000

EACH

60.00000

0235 Concrete Barrier (Temporary) 0.000

515.000

630-80370  
 

11,845.00515.000

11,845.00

2,025.000

LF  

23.00000

0240 Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

100.000

EACH

14.00000

0245 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

3,500.00000

0250 Night Work Lighting 0.000

1.000

632-00000  
 

3,300.001.000

3,300.00

1.000

L S 

3,300.00000

0255 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

39,400.000

F A 

1.00000

0260 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0265 F/A Detour 0.000

0.000

700-70160  
 

0.000.000

0.00

60,000.000

F A 

1.00000

CAT 227,373.00227,373.00588,498.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0270 Sanitary Facility 0.000

1.000

620-00020  
 

200.001.000

200.00

2.000

EACH

200.00000

CAT 200.00200.00400.00CURRENT AMT0400 $ $ $

$ 227,573.00227,573.00$588,898.50$CURRENT AMTPROJECT TOTAL


